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- FY 10 4TH QUARTER OUTPUT tPORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ 
EVALUATION, DA TE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.5 TASK: Surface Water Program Development 

Perform program development support activities for 
surface water program including development of 
program procedures and policies. 

DELIVERABLES: 

NPSXI 1) Update-implementation procedures for: T = 6/10 Comments Surface Water 
a) Narrative nutrients in lakes and reservoirs 
b) Narrative bottom deposits 
c) Narrative biocriterion. 
d) Antidegradation 

PPG 2) Draft implementation procedures for: T Surface Water 
a) Methylmercury in fish tissue a) 12/09 Comments 
b) Narrative toxics standard b) 6/10 Comments 

3) Develop narrative nutrient criteria workplan for T = 10/09 Comments Surface Water 
streams and rivers . 

4) Develop strategy and establish priorities for 2012 T = 06/10 Comments Surface Water 
triennial review. 

OUTPUT REPORT COMMENTS 
4TH QTR: Deliverable #l(a) through (d): ADEQ drafted narrative standard implementation procedures for the n~ative 
nutrients standard for lakes and reservoirs, narrative bottom deposits, biocriteria and antidegradation in 2008. Revisions to 
the surface water quality standards rules related to narrative nutrients in lakes and reservoirs (Rl8-ll-108.03), bottom 
deposits (Rl8-ll-108.02), biocriteria (Rl8-ll -108.01) and antidegradation (Rl8-ll-107.0l) were adopted by rule and 
became effective law at the state level on January 31 , 2009. Narrative nutrients in lakes and reservoirs is being revised 
based on EPA's comments. Deliverable #2(a): Development of implementation procedures for the methyl mercury fish 
tissue criterion is off-target. This deliverable has been incorporated into the FYI 1 Workplan as Task l.3.5.2(a). Revisions 
to the draft narrative toxics implementation procedures are on hold to evaluate new WET testing criteria. Deliverable #3: 
The development of a narrative nutrient criteria workplan for streams and rivers has not been met. Development of this 
deliverable has been delayed by the scientific and technical complexity of nutrient dynamics in rivers and streams, and 
significant budget and state resources constraints that have affected ADEQ data collection. Staff is reviewing nutrients and 
other data from our existing surface water quality database and performing some preliminary statistical analyses to 
determine if there are predictive relationships between excessive plant and algae growth and nutrient loading in streams and 
rivers. Deliverable #4: Meetings have been held to begin process for developing list of potential changes for 2012 Triennial 
review. Arizona remains under a rulemaking moratorium for FYI l. 
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GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ EVALUATION, DA TE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.5 TASK: Surface Water Program Development 

(Cont'd) 

DELIVERABLES: 

FTE FUNDING SOURCE MONIBS AMOUNT 

GFS (SW) PPG 7.00 31,149 
GFS (SW) NPS XI 6.00 22,314 
WQARF 3.00 9,920 
WQARFPPG 6.00 28,100 
PPG 8.00 28,535 
NPS Impl. XI 7.00 25,861 
GFS-AZPDES (SW) 4.00 17,606 
GFS (SW) 3.00 10,994 

TOTAL 44.00 174,479 
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FY 10 4TH QUARTER OUTPUT REPORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT OUTPUT DESCRIPTION QUANTITY SECTION/ 
T=TARGET A=ACTUAL STAFF 

1.3.6 TASK: Ambient Monitoring Program 

Ambient monitoring program, which includes rivers and 
streams, lakes and reservoirs, groundwater, and fish 
tissue and sediment sampling for priority pollutants. 

DELIVERABLES: 

PPG 1) Conduct ambient stream monitoring per FY 10 T = Quarterly A=4 Surface 
sampling and analysis plan. Monitoring to include Water/SRO 
targeted and probalistic basin characterization sites 
and planning list sites in support of 305(b) 
assessment process. 

106 Mon 2) Prepare FY 11 sampling and analysis plan for rivers T = 5110 A= 5/10 Surface Water 
and streams 

3) Conduct ambient lake monitoring per FY 10 T =Quarterly A=3 Surface Water 
sampling and analysis plan. Monitoring to include 
watershed characterization and planning list sites in 
support of 305(b) water quality assessment process. 

4) Prepare FY 11 sampling and analysis plan for lakes T =5110 A= 5/10 Surface Water 
and reservoirs 

5) Prepare FY 10 sampling plan for fish tissue T = 9/09 A= 2/10 Surface Water 
monitoring. 

6) Conduct fish tissue and sediment sampling program T = Ongoing DONE Surface Water 
on Arizona lakes and reservoirs for presence of 
mercury-to support-fish consumption advisory 
programs. 

OUTPUT REPORT COMMENTS 
4™ QTR: Deliverable 1: Only 94 of the 134 samples scheduled for FYlO were collected according to the sampling and 
analysis plan. Weather was a major factor this sampling year. Record snows and record floods prevented access to sites 
and roads for much of the sample period. Loss of 4 field staff made scheduling around the snow and flooding events 
problematic. Deliverable 3: The second quarter of sampling for Bear Canyon and Willow Springs lakes was missed due to 
snow and closed roads. 
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- FY 10 4TH QUARTER OUTPA PORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ 
EVALUATION, DA TE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.6 TASK: Ambient Monitoring Program (Cont'd) 

DELIVERABLES: 

FTE FUNDING SOURCE MONTHS AMOUNT 

GFS (SW) 12.00 51,789 
GFS (SW) NPS XI 21.00 73,095 
WQARF 4.92 16,268 
WQARFPPG 12.00 39,679 
WQARFNPSX 12.00 42,708 
WQARFNPSXI 16.50 61,234 
PPG 16.00 57,258 
106 Monitoring 3.00 9,920 

TOTAL 97.42 351,951 
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- • FY 10 4TH QUARTER OUTPUT REPORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

~ I 

EVALUATION, DA TE OR RESPONSIBLE 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T 
T=TARGET A=ACTUAL STAFF 

1.3.7 TASK: 106 Monitoring 

Monitoring Initiative (MI) program for implementation 
of AZ approved comprehensive monitoring strategy. 

DELIVERABLES: 
106 Mon 1) Support monitoring personnel T = 6/10 DONE Surface Water 
106 Mon-2 2) Monitoring Program Support T= DONE Surface Water 

a) Purchase field and monitoring equipment a) Ongoing thru 6/10 
106 Mon-2 3) Physical integrity T= Surface Water 

a) Inventory bank height ration, width depth ratio a) 6/10 Comments 
and Bank Erosion Hazard Index (BEHi) data at 
selected sites as outlined in ambient monitoring 
SAP (task 1.3.6 deliverable 1). 

106 Mon 4) Emerging contaminants T= Surface Water 
a) Conduct monitoring according to SAP. a) 6/10 Comments 

106Mon 5) Intermittent streams T= Surface Water 
a) Conduct intermittent stream monitoring a) 6/10 Comments 

according to FY09 Sampling and Analysis Plan. 
106 Mon-2 6) Effluent dependent waters T= Surface Water 

a) Conduct monitoring according to SAP for a) 6/10 DONE 
effluent dependent waters. 

OUTPUT REPORT COMMENTS 
4TH QTR: Deliverable 3 has not been met. Project manager for this task retired on April 30, 2010 and duties were 
transferred to another staff member whose position was then eliminated through a reduction in force action in May, 2010. 
Geomorphology data was collected for 8 sites in FYlO. The 6 to 8 sites that were scheduled to be sampled were missed due 
to lack of staff. We are currently trying to hire a contractor to complete this task. Deliverable 4 has not been met due to the 
cancellation of the state lab contract. State lab was ADEQ's main source for emerging contaminant analysis. Deliverable 5 
has not been met because the project manager's position was eliminated through a reduction in force action in May, 2010. 
We were not able to collect flow, chemistry and macroinvertebrate data since M~y, 2010. A total of 22 out of 30 sites have 
been collected for FYI 1. We are currently trying to hire a contractor to complete this task. 

FTE FUNDING SOURCE MONTHS AMOUNT 

GFS (SW) 6.00 25,834 
106 Monitoring 9.00 33,531 
106 Monitoring-2 12.00 43,450 

TOTAL 27.00 102,815 
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- FY 10 4TH QUARTER OUTPA PORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.8 TASK: Water Quality Assessment 

Development of water quality assessment documents 
(e.g. 305(b), 205G) and processes). 

DELIVERABLES: 

PPG 1) Submit Arizona's Integrated 305(b) Assessment and T = 4/10 Comments Surface Water 
NPSXI 303(d) Listing report to EPA. 

OUTPUT REPORT COMMENTS 
4TH QTR: Deliverable #1 has not been met; all but one of the watersheds in AZ have had the initial assessment completed; 
formatting 305(b) assessment for Verde River watershed to use as template for others; internal review of 305(b) and 303(d) 
list will commence in Ql FYl 1 with draft likely by end Q2 FYl 1. 

FTE FUNDING SOURCE MONTHS AMOUNT 

GFS (SW) 3.00 6,880 
GFS (SW) PPG 2.84 13,301 
WQARFPPG 2.16 10,116 
PPG 20.00 70,167 
NPS Im 1. XI 8.00 27,775 

TOTAL 36.00 128,239 
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FY 10 4TH QUARTER OUTPUT REPORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ 
EVALUATION, DA TE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.9 TASK: TMDL Analyses 

Oversee Total Maximum Daily load (TMDL) efforts and 
conduct TMDLs and related analyses. 

DELIVERABLES: 

NPSXI 1) a) Provide Quarterly TMDL Project Status Table a) T = Quarterly A=4 Surface Water 
PPG updates on TMDL progress. 

b) Submit TMDL Reports to EPA for approval; b) T = 6/10 Comments 
complete 14 TMDLs on 12 waterbodies in 
FY 10. (See FY 10 Project Completion Status 
Table. 

NPSX 2) a) Continue collecting water quality data for a) T = Quarterly A=4 Surface Water 
PPG TMDL development and provide status Table 

Updates each quarter. 
b) Monitor 23 TMDLs on 13 waterbodies (see T = 6/10 Comments 

FY 10 Continued Monitoring Status Table). 

OUTPUT REPORT COMMENTS 
4TH QTR: Deliverable lb has not been met; 10 TMDLs are due to EPA by 9/10 and an additional 4 by 11/10. See 
table for updates. Deliverable 2b: See table for updates. 

FTE FUNDING SOURCE MONTHS AMOUNT 

GFS (SW) 9.00 35,125 
GFS (SW) NPS XI 23.56 86,409 
WQARF 10.08 33,330 
WQARFNPSX 32.80 120,399 
PPG 32.80 120,399 
NPS Impl XI 21.94 86,720 
NPS lmpl X 9.00 29,759 

TOTAL 139.18 512,141 
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- FY 10 4TH QUARTER OUTPU~ PORT 

TMDLPROJECTSQUARTERLYSTATUS 
1.3.9 TMDL Development - Project Completion by June 2009 

Segment Impairment Project Comments 
Manager 

Alamo Lake Hg in Fish Tissue stf Approval 09/09 
Ql- internal TMDL draft is under review 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
Q3- draft TMDL is under internal review 
Q4- TMDL is being revised based upon internal 
comments 

Parker Canyon Lake Hg in Fish Tissue ldl Approval 09/09 
Ql- draft TMDL is under development 
Q2- no action on project due to recalc of other 
HgTMDLs 
Q3- no action on this project 
Q4- no action on this project 

Queen Creek- headwaters to Superior Cu kwp Approval 09/09 
WWTP Q 1- data collection for SSS continues 

Q2- one sampling event occurred that filled 
several data gaps 
Q3- additional sampling occurred, awaiting lab 
results to verify NB concentrations 
Q4- lab results were received and incorporated 
into model 

Queen Creek- Superior WWTP to Potts Cu kwp Approval 09/09 
Canyon Q 1- data collection for SSS continues 

Q2- one sampling event occurred that filled 
several data gaps 
Q3- additional sampling occurred, awaiting lab 
results to verify NB concentrations 
Q4- lab results were received and incorporated 
into model 

Oak Creek- Headwaters to West Fork E.coli js9 Approval 09/09 
Oak Creek Ql- draft TMDL is under development 

Q2- TMDLs have been calculated, completing 
text 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Oak Creek- West Fork Oak Creek to E.coli js9 Approval 09/09 
tributary (345709/1114513) Ql- draft TMDL is under development 

Q2- TMDLs have been calculated, completing 
text 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Oak Creek- Tributary E. coli js9 Approval 09/09 
(345709/1114513) to below SRSP Ql- draft TMDL is under development 

Q2- TMDLs have been calculated, completing 
text 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 
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FY 10 4TH QUARTER OUTPUT REPORT 

Oak Creek- below SRSP to Dry Creek E.coli js9 Approval 09/09 
Ql- draft TMDL is under development 
Q2- TMDLs have been calculated, completing 
text 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Oak Creek- Dry Creek to Spring Creek E. coli js9 Approval 09/09 
Ql- draft TMDL is under development 
Q2- TMDLs have been calculated, completing 
text 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Alvord Lake NH4 ds12 Approval 06/10 
Q2- data analyses continued 
Q3- modeling approaches under review 
Q4- additional research into modeling approach 

Cortez Lake Low DO, high pH ds12 Approval 06/10 
Q2- data analyses continued 
Q3- modeling approaches under review 
Q4- additional research into modeling approach 

Chaparral Lake Low DO, E. coli dsI2 Approval 06/10 
Q2- data analyses continued 
Q3- modeling approaches under review 
Q4- additional research into modeling aooroach 

Lower Lake Mary Hg in fish tissue stf Approval 8/09 
QI-draft TMDL under internal review prior to 
30-day public notice 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Lower Long Lake Hg in fish tissue stf Approval 8/09 
QI-draft TMDL under internal review prior to 
30-day public notice 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Soldiers Lake Hg in fish tissue stf Approval 8/09 
QI-draft TMDL under internal review prior to 
30-day public notice 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Soldiers Annex Lake Hg in fish tissue Stf Approval 8/09 
QI-draft TMDL under internal review prior to 
30-day public notice 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
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Q3- TMDL is under upper management review 
Q4- TMDL went to 30-day Public comment 
period June 23 

Upper Lake Mary Hg in fish tissue Stf Approval 8/09 
QI-draft TMDL under internal review 
prior to 30-day public notice 
Q2- recalculating TMDLs based trophic level 
basis per EPA guidance 
Q3- TMDL is under upper management 
review 
Q4- TMDL went to 30-day Public 
comment period June 23 

Gila River-New Mexico border to Sediment, E. coli dm4 Approval 7 /09 
Bitter Creek QI- E.coli TMDL is awaiting final internal 

approval fro 45- day AAR notice, draft SSC 
TMDL and response to comments under internal 
review prior to 45-day AAR notice 
Q2- redrafting TMDLs based on updated FMI 
Morenci permit status 
Q3- TMDL under internal review 
Q4- Draft TMDL completed, awaiting approval 
to release for 30-day public comment period 

Gila River-Bonita Creek to Yuma Sediment, E. coli Dm4 Approval 7 /09 
Wash QI- E. coli TMDL is awaiting final internal 

approval for 45- day AAR notice, draft SSC 
TMDL and response to comments under internal 
review prior to 45-day AAR notice 
Q2- redrafting TMDLs based on updated FMI 
Morenci permit status 
Q3- TMDL under internal review 
Q4- Draft TMDL completed awaiting approval 
to release for 30-day public comment period 

November 22, 2010 46 INTEGRATED JULY 1, 2009 



- -FY 10 4TH QUARTER OUTPUT REPORT 

1.3.9 TMDL Development- Continued Monitoring 

Blue River-Strayhorse Creek to San Francisco E.coli dm4 Ql- trained volunteer group on sample 
River collected in support of targeted grant 

Q2- continued coordination with grantees 
Q3- continued coordination with grantees 
Q4- continued coordination with grantees 

San Francisco River-Blue River to Limestone E.coli dm4 Q 1- trained volunteer group on sample 
Gulch collected in support of targeted grant 

Q2- continued coordination with grantees 
Q3- continued coordination with grantees 
Q4- continued coordination with grantees 

Crescent Lake High pH ds12 Ql- no action on this project 
Q2- one sampling event that coincided with 
previously measured exceedances 
Q3- no sampling activity on project 
Q4- no sampling activity on project 

East Verde River-American Gulch to Verde As, B kwp Q 1- continued SAP development 
River Q2- coordinated sampling efforts with USGS 

Q3- additional samples collected by USGS 
Q4- additional samples collected by USGS 

East Verde River-Ellison Creek to American Se kwp Q 1- continued SAP development 
Gulch Q2- coordinated sampling efforts with USGS 

Q3- additional samples collected by USGS 
Q4- no additional samples were collected 

Little Colorado River-Silver Creek to Carr E.coli dm4 Ql- additional storm samples needed 
Wash Q2- TMDL development has begun additional 

samples will be collected 
Q3- additional sampling occurred 
Q4- TMDL calculations and draft report 
begun 

Little Colorado River-Porter Tank to Cu, Ag, SSC dm4 Ql- data collection nearly complete 
McDonalds Wash Q2- TMDL development has begun, 

additional SSC will be collected, delist report 
for Cu and Ag drafted 
Q3- additional SSC samples were collected, 
awaiting analytical results 
Q4- TMDL calculations and draft report 
begun 

Lyman Lake Hg in fish tissue ds12 Q 1- poor monsoon produced insufficient 
runoff for sampling; additional storm runoff 
samples needed to complete sampling needed 
to support TMDL development 
Q2- additional storm/spring melt runoff will 
be collected, draft lake core report received 
from contractor 
Q3- no additional samples were collected; 
insufficient flows 
Q4- no additional samples, draft lake coring 
study reviewed 

Santa Cruz River-Mexico Border to Nogales E. coli cb9 QI- loss of staff has resulted in development 
InterWWTP of this project being delayed 

Q2- no action on project 
Q3- no action on project 
Q4- no action on project 
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Nogales Wash-Mexico Border to Protrero E. coli, chlorine, cb9 Ql- loss of staff has resulted in development 
Creek ammonia, copper of this project being delayed 

Q2- no action on project 
Q3- no action on prnject 

San Pedro River-Aravaipa Creek to Gila River E.coli,Se cb9 Ql- loss of staff has resulted in development 
of this project being delayed 
Q2- no action on project 
Q3- no action on project 
Q4- additional sediment sampling collected to 
determine potential sources of selenium 

Watson Lake Nitrogen, low Stf Ql- poor monsoon produced insufficient 
D.O., high pH runoff for sampling 

Q2- another sampling event occurred 
Q3- no action on project 
Q4- 1 additional sampling event occurred, 
trained volunteers for summer monitoring 

Granite Creek-headwaters to Willow Creek LowD.O. Stf Ql- poor monsoon produced insufficient 
runoff for sampling 
Q2- one runoff event was sampled 
Q3- additional sampling occurred as did 
coordination with Watershed Group (training 
and sampling) 
Q4- no additional samples collected 

November 22, 2010 48 lNTEGRA TED JULY 1, 2009 



- -FY 10 4TH QUARTER OUTPUT REPORT 

GOAL#l: Clean & Safe Water Program #4500: Surface Water Regulation 
Objective #3: Reduce pollutant loading to surface water. 

TASK/ EVALUATION, DATE OR RESPONSIBLE 

GRANT OUTPUT DESCRIPTION QUANTITY SECTION/ 
T=TARGET A=ACTUAL STAFF 

1.3.10 TASK: TMDL Implementation Plans & 
Effectiveness Monitoring Plan 

Develop TMDL implementation plans in support of 
approved TMDL projects. 

DELIVERABLES: 

PPG 1) a) Update TMDL Implementation Plans Status a) T = Quarterly A=4 Surface Water 
Table each quarter. 

b) Complete 7 TIP plans.-(See TMDL b) 6/10 Comments 
Implementation Plans Status Table). 

PPG 2) Conduct effectiveness monitoring..- a) T = 6/10 DONE Surface Water 
a) Monitor the effectiveness of remedial activities 

on 4 Performance Measure waterbodies in 
addition to 4 others in FYlO. (See Effectiveness 
Monitoring Status Table.) 

OUTPUT REPORT COMMENTS 
4TH QTR: Deliverable #lb has not been met; Several TIPs are off-target due to detailed or delayed TMDL development, 
others were included in the TMDL document themselves. See table for specific updates; Deliverable 2a: Effectiveness 
monitoring was conducted on several waterbodies where conditions warranted sampling; see table for specific updates. 

FTE FUNDING SOURCE MONTHS AMOUNT 

GFS (SW) 3.00 10,994 
PPG 19.50 69,316 
GFS (SW) NPS XI 4.50 18,791 

TOTAL 27.00 99,101 
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FYlO-TMDL IMPLEMENTATION PLANS STATUS TABLE 
Segment Target Project Comments 

Completion Manager 
Date 

Lake Mary Region 07/09 ksl0 QI-Awaiting completion of the TMDL document 
Q2- no action on project 
Q3- TMDL under review, TIP discussion to commence in 
Q4 
Q4- brief TIP included in TMDL document 

Alamo Lake 08/09 kslO QI-Awaiting completion of the TMDL document 
Q2- no action on project 
Q4- draft TMDL under review, TIP discussion to 
commence in Q4 
Q4- brief TIP will be incorporated into draft TMDL 
document 

Oak Creek 09/09 kslO QI-Awaiting completion of the TMDL document 
Q2- Brief Tip will be included in TMDL but targeted grant 
will develop a watershed improvement plan 
Q3- no additional TIP work other than continued WIP 
coordination 
Q4- brief TIP included in TMDL document, WIP will be 
drafted by watershed group 

Queen Creek 11/09 ksl0 Q2- off target, waiting for source ID and model completion 
Q3- no additional work on project 
Q4- no work on this project, awaiting final model results 

Pinto Creek 01/10 kslO Q3- TIP is on hold until TMDL draft is near completion 
Q4- no work on project 

Urban Lakes 02/10 kslO Q3- TIP is on hold until TMDL draft is near completion 
Q4- no work on project 

Mule Gulch 06/10 kslO Q4- no work on project 

FYl0 - EFFECTIVENESS MONITORING STATUS TABLE 
Segment Impairment Project Comments 

Mana2er 
Alum Gulch Cd, Cu, Zn, pH sd4 Measure W 

Q 1- several storm water samples were collected via 
autosamplers, awaiting results 
Q2- no action on project 
Q3- additional round of samples collected; exceedances 
still observed 
Q4- no additional samples collected 

Boulder Creek As, Cu, Zn sd4 Measure W 
Ql- no action on project 
Q2- no action on project 
Q3- renewed interest from stakeholders and EPA R9, 
potential waiver for limiting 3rd party involvement was 
received 
Q4- continued coordination with EPA R9 and interested 
stakeholders to develop feasibility study 

Pinto Creek Cu sd4 Measure W 
QI- no action on project 
Q2- no action on project 
Q3- no sampling occurred; 319 grant application was 
received for capping Gibson mine 
Q4- no action on project 
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Turkey Creek Cu, Pb sd4 Measure W 
Ql- no action on project 
Q2- no action on project 
Q3- spring melt samples were collected and confirmed that 
these flows are not critical to loading 
Q4- additional passive sampler installation planned 

Verde River Turbidity sd4 Ql- no action on project 
Q2- no action on project 
Q3- no action on project 
Q4- no action of project 

Little Colorado River Turbidity sd4 Ql- no action on project 
Q2- no action on project 
Q3- no action on project 
Q4- additional sampling under spring melt occurred 

San Pedro River - Babocomari E.coli sd4 Ql- meet with local stakeholders regarding targeted grant 
Creek - Dragoon Wash opportunity 

Q2- no action on project 
Q3- 319 grant application was received and reviewed 
Q4- no action on project 

Sonoita Creek - from Zn, low DO sd4 Ql- no action on project 
Patagonia WWTP to Patagonia Q2- no action on project 
Lake Q3- no action on project 

Q4- no action on project 

Performance Measure SP-12 (W) Updates: Improve water quality conditions in impaired watersheds nationwide using the 
watershed approach. 

Turkey Creek Ql- poor monsoon season resulted in no samples being collected 
Q2- insufficient precipitation to produce runoff, special use permit submitted to USFS to 
install autosamplers below potential leads sources 
Q3- additional winter runoff samples were collected 
Q4- no additional samples were collected; additional passive sampling equipment was 
installed on remote tributaries below potential sources 

Pinto Creek Ql- poor monsoon season resulted in no samples being collected 
Q2- no action on project 
Q3- Franciscan Friars applied for a 319 to cap the Pinto Creek side of site, no additional 
sampling occurred 
Q4- no additional sampling occurred 

Alum Gulch Q 1- autosamplers collected limited suite of storm runoff samples, awaiting lab results to 
compare to pre- remedial results 
Q2- no action on project, insufficient precipitation to produce runoff 
Q3- additional samples were collected from Alum Gulch and Humboldt Canyon plus 
small tributaries. Although impacts from World's Fair mine have been reduced the 
reaches continue to exceed WQ standards. 
Q4- no additional sampling occurred 

Boulder Creek Ql- no action on project, no movement has occurred on potential remedies 
Q2- no action on project 
Q3- briefed upper WQ management on issues with Hillside mine. A site visit is 
scheduled in early Q4 to tour the Hillside mine. 
Q4- continued coordination of potential funding of feasibility study to estimate costs of 
various remedial options; re-engaged the major stakeholders to inform them on progress. 
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